MATTHEW G. BEVIN CHARLES G. SNAVELY
GOVERNOR SECRETARY

ENERGY AND ENVIRONMENT CABINET

Department for Environmental Protection AARON B. KEATLEY
COMMISSIONER

300 SOWER BOULEVARD
FRANKFORT, KENTUCKY 40601

September 27, 2016

Ms. Tracey Duncan

US Department of Energy
Portsmouth/Paducah Project Site Office
5501 Hobbs Road

Paducah, Kentucky 42053

RE: Denial of the Milestone Modification Request for Submittal of the Revised Proposed
Plan for the Volatile Organic Compound Contamination at the C-400 Cleaning Building
(DOE/LX/07-2407&D1)

Paducah Site
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Duncan:

The Kentucky Division of Waste Management (Division) received DOE’s September 6,
2016 milestone modification request to extend submittal for the above-stated document by 120
days. This milestone modification request, in accordance with Section XXX.B.6 of the Federal
Facility Agreement (FFA), proposes to extend the time period for DOE to submit a D1 Revised
Proposed Plan, from September 27, 2016 to January 25, 2017.

In accordance with Section XXIX (Extensions) of the FFA, the Division hereby non-
concurs with DOE’s 120-day extension request for submittal of the Revised Proposed Plan for
the Volatile Organic Compound Contamination at the C-400 Cleaning Building (2407&D]1).
The Division is willing to consider an amended extension request to November 26, 2016, which
equates to 45 days after the October 12, 2016 meeting. Current FFA scheduling logic allows 45
days for submittal of a D1 Proposed Plan once the Feasibility Study (FS) Report is approved.
The Division and EPA approved the “Post-FS” D2 Treatability Study Report on May 27 and
June 9, respectively. Extending the submittal of a D1 Proposed Plan beyond a 45-day FFA logic
period to 105 days beyond the October 12, 2016 meeting does not constitute good cause.

DOE asserts in the September 6, 2016 extension request that “in accordance with Section
XXIX.B.6 of the FFA, DOE believes the evaluation of DOE’s site cleanup priorities proposal
constitutes good cause to extend the submittal date for provision of the D1 Revised Proposed
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Plan by 120 days.” In addition, “DOE developed the proposal in response to EPA and KDEP
comments requesting a limited and focused C-400 sub-slab investigation, comments from the
Citizens Advisory Board to accelerate the investigation of C-400, and DOE’s desire to address
the largest groundwater source at the Paducah Site in a single progect now that the C-400 facility
has been returned to DOE.” The Division would like to provide the following clarifications to
the precedeing DOE statement: KDEP did not specifically request a “limited and focused C-400
sub-slab investigation” in D1 comments pertaining to the Treatability Study Report for the C-400
Interim Remedial Action Phase IIB Steam Injection Treatability Study. Furthermore, the Citizens
Advisory Board’s March 21, 2016 Recommendation No. 16-02 (C-400 Interim Remedial Action
Phase IIb Steam Injection with Sampling Under the Building) concluded “that DOE make every
effort to conduct this TCE sampling project without disrupting or delaying their full scale steam
injection remediation schedule.” Finally, the Division would like to point out that the largest
known zone of Principal Threat Source Material at the Paducah site is the Phase IIb area,
estimated to contain 576 to 4,500 gallons of DNAPL. DOE’s extension request letter does not
provide good cause to justify delay on extending submittal of a D1 Proposed Plan by 120 days.

If you have any questions or require additional information, please contact Brian Begley
at (502) 782-6317, or e-mail at brian.begley @ky.gov.

Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch

AJW: bb/geb

ec: Julie Corkran, US EPA — Region 4; corkran.julie @epa.gov
Jon Richards, US EPA — Region 4; Richards.jon @epa.gov
Robert E. Edwards III, DOE — Paducah; Robert.edwards @lex.doe.gov
David Dollins, DOE — Paducah; dave.dollins @lex.doe.gov
Jennifer Woodard, DOE — Paducah; Jennifer. Woodard @lex.doe.gov
Tracey Duncan, DOE — Paducah; tracey.duncan @lex.doe.gov
Kim Knerr, DOE — Paducah; kim.Knerr@lex.doe.gov
Rich Bonczek, DOE — Lexington; rich.bonczek @lex.doe.gov
Marcia Fultz, DOE — Lexington; marcia.fultz@lex.doe.gov
Rose Wigton, DOE — Lexington; rose.wigton @lex.doe.gov
Paula Rhea, DOE — Lexington; paula.rhea@]lex.doe.gov
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Myrna Redfield, Fluor Federal Services — Kevil; Myrna.Redfield @ffspaducah.com
John Wesley Morgan, Fluor Federal Services — Kevil; John.Morgan @ffspaducah.com
Jana White, Fluor Federal Services — Kevil; jana.white @ffspaducah.com

Kelly Layne, Fluor Federal Services — Kevil; Kelly.layne @ffspaducah.com

Craig Jones, Fluor Federal Services — Kevil; craig.jones @ffspaducah.com

Karen Walker, Fluor Federal Services — Kevil; Karen.walker @ffspaducah.com
Correspondence, Fluor Federal Services — Kevil; ffscorrespondence @ffspaducah.com
Karla Morehead, P2S — Paducah; karla.morehead @lex.doe.gov

Bethany Jones, P2S — Paducah; Bethany.jones @lex.doe.gov

Jacqueline Ginter, P2S — Paducah; Jacqueline.ginter @lex.doe.gov

Darlene Box, P2S — Paducah; Darlene.box @lex.doe.gov

Jim Ethridge, CAB — Paducah; jim @pgdpcab.org

Matt McKinley, CHFS — Frankfort; matthewW.mckinley @ky.gov

Stephanie Brock, CHFS — Frankfort; StephanieC.Brock @ky.gov

Nathan Garner, CHFS — Frankfort; Nathan.garner @ky.gov

Sandra Cooke, KDAQ — Frankfort; sandra.cooke @ky.gov

Mary Evans, KDAQ — Paducah; Mary.evans @ky.gov

Richard Reed; KDAQ — Paducah; Richard.reed @ky.gov

Brian Begley, KDWM - Frankfort; brian.begley @ky.gov

Gaye Brewer, KDWM - Paducah; gaye.brewer@ky.gov

Leo Williamson, KDWM - Frankfort leo.williamson @ky.gov

DWM File: #750-V; Graybar: ARM20170001 (Rev Proposed Plan for C-400 VOC Cont)




